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Solid Waste Storage and Disposal
FY 2000 Planned Activities

• 244,900 ft3 of LLW are projected for disposal

• 63,400 ft3 of MLLW are projected for disposal

• Eight naval defueled reactor compartments are scheduled for
disposal

• Complete design requirements document to support transfer of K
Basin sludge to T Plant
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Solid Waste Storage and Disposal
Major Issues

• Support required for implementation of Waste Management
PEIS ROD is unknown

• Integration needed with ORP
– Design, construction and operation of MLLW disposal facilities
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